



**STATE OF NORTH CAROLINA
OFFICE OF STATE BUDGET AND MANAGEMENT**



Employment First State for Individuals with Disabilities

ROY COOPER
GOVERNOR

KRISTIN WALKER
STATE BUDGET DIRECTOR

November 12, 2024

TO: Senator Phil Berger, President Pro Tempore
Representative Tim Moore, Speaker of the House

FROM: Mark Bondo
Assistant State Budget Officer

A handwritten signature in blue ink, appearing to read "Mark Bondo".

SUBJECT: Increase to Cost of a State Capital Project

Pursuant to G.S. 143C-8-8, a State Agency may increase the cost of a capital project with gifts, federal or private grants, special fund receipts, or direct capital improvement appropriations if the increase is in the best interest of the State. The Department of Natural and Cultural Resources has requested to increase the NC Maritime Museum HVAC Replacement project by \$70,057.90. The increase is funded by Hurricane Florence Disaster Recovery funds.

If you have any questions or concerns, you may contact me at 984-236-0684 or email at mark.bondo@osbm.nc.gov or the Department of Natural and Cultural Resources' CFO, Josh Davis, at joshua.davis@ncdcr.gov.

CC: Anca Grozav, OSBM
Brian Farmer, OSBM
Cole Justad, OSBM
Josh Davis, DNCR
Erin Lawrence, DNCR
Lori Oldham, DNCR